Construction Award Status Report

District

Long Branch

Newark

Jersey City

Trenton

Neptune

Jersey City

Exhibit A

Schools

New MS

Speedway Avenue E.S.
Boylan ES

Peshine Avenue E.S.
Roseville Avenue E.S.

New PS3 Elementary School
New 4 Middle School

Gregory School

Neptune H.S.

William L. Dickinson H.S.

Description of Work

New 246,000 SF Middle School, built on existing
Middle School and High School campus. New school
includes full service kitchen, auditorium, gym, labs
and classrooms.

Demolition and asbestos abatement in the boiler
rooms, supply and installation of cast iron section
boilers, feed water units and vacuum condensate
units. Boiler capacity: Speedway: 3 X 65 HP;
Boylan: 3 X 50 hp; Peshine: 3 X 140 hp;
Roseville: 2 X 80 hp.

Construction of a new 116,000 square foot elementary
school and 166,000 square foot middle school on
shared campus.

8,300 SF addition for new cafeteria, kitchen,

and two new classrooms. Extensive renovations

to 2 general classrooms, 3 resourse rooms, media
center; technology lab, computer room, music room
and administrative offices.

Complete renovation of existing 132,000 sf high school
facility and a series of additions totaling 150,000 sf of
new space which includes classrooms, science labs,
auditorium, auxiliary gym and other misc. spaces.

Extensive repairs to exterior walls, terra cotta, limestone
and brick replacement and repair, sidewalk bridging,
protective netting, window replacement, roofing at the
Main and Annex buildings.

Contract Award

$50,739,000.00

$1,592,530.00

$62,744,000.00

$2,998,897.00

$46,894,000.00

$15,700,000.00

Notice to Proceed

8/27/2003

8/5/2003

8/26/2003

8/7/2003

8/23/2003

8/7/2003



Construction Award Status Report

Neptune

Exhibit A

Green Grove E.S.

Additions/alterations include the additions of a Gymnasium $8,276,000.00
Wing, Music Room, Art Room, Cafeteria, Kitchen, Stage,
Classrooms and a Mechanical Room that supports the
additions. Alterations include Classroom renovations,
converting the existing Gynasium and Cafeteria to a new
Media Center and Computer Lab. Replace/install ceilings
throughout, replace lighting throughout, replace HVAC
system throughout existing building, replace classroom

wet areas and cubbies, renovation of main office and
installation of new epoxy flooring over existing worn ceramic
tile floors in toilet room.

8/13/2003



